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Please state your name and business addr ess.
My name is Donald L. Richardson and my business address is 1901 Chouteau

Avenue, St. Louis, Missouri.

Areyou the same Donald Richardson who filed direct testimony in this
matter ?

Yes, | am.

What isthe purpose of your testimony?

To address questions raised during the evidentiary hearing of this matter that was
held on March 8, 2001. Specifically, Hearing Examiner Jones inquired as to the
general timeline for remediation of the manufactured gas plant (“MGP”) sites

identified in my direct testimony.
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Please describe the Company’s current projection asto remediation activities
and costs.

All of the sites have been entered into the Illinois Environmental Protection
Agency’s (“IEPA”) Site Remediation Program. As part of that program, IEPA
will have the opportunity to comment on the Company’s investigation reports and
remediation plans. The Company’s overall goal with respect to each siteisto
receive a “no further action” (“NFR”) letter from IEPA. Because of the iterative
nature of this approach, the Company cannot provide a precise estimate as to
when its MGP sites will be remediated.

In order to properly manage its internal and external resources, the
Company has ranked the MGP sites in terms of priority. The current goal isto
perform a site remediation of the CIPS sites every other year with the so-called
“off-year” being devoted to site specific investigation activities. However, the
Environmental Safety and Health Department is also responsible for coordinating
and managing the cleanup of MGP sites for Union Electric Company, d/b/a
AmerenUE. As aconsequence, the order and timing of the site remediations must
be balanced between the two companies.

Please articulate the Company’s current plans with respect to each of the
MGP sites.

Taylorville: Soil contamination at the site has been successfully remediated.
Groundwater remediation is ongoing and will be re-evauated by U.S.E.P.A. in

2005. Annual costs associated with this site are approximately $350,000.
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Du Quoin: Site remediation has been complete and the IEPA has issued a

No Further Action (NFA) letter for the Site under its Site Remediation Program
(SRP) avoluntary cleanup program. AmerenCIPS' share of the remediation costs
at the Du Quoin site was approximately $1.2 million.

Beardstown: The Company is currently conducting soil remediation activities at
the Beardstown site and such activities should be concluded later this summer. A
risk-based approach is being utilized for the site remediation under the SRP with
oversight provided by the IEPA. The Company does not presently anticipate that
groundwater remediation will be required, although continued monitoring will be
necessary in an attempt to demonstrate natural attenuation. The soil removal
activities are being conducted under a temporary enclosure (or dome). Exhaust
air is treated before being released into the environment utilizing an activated
carbon system. The remediation activities are expected to cost approximately $5
million.

Canton: The site investigation is substantially complete as well as a portion of the
remediation design work. The remediation will include several underground
structures containing FMGP residuals (including coal tar) as well as impacted
surrounding soils, and stream sediments in the adjacent Big creek. Continued
ground water monitoring will be necessary as impact is indicated offsite and
remediation is likely. The use of the temporary enclosure is anticipated during the
soil excavation activities. The cost of remediation activities are expected to range
from $3.5 to $4.5 million. The Company has preliminarily scheduled such

activities to occur in 2002-2003.
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Murphysboro: There are two FMGP facilities located in this city and both have
been the subjects of recent investigation activities. Site investigation activities are
being directed by Commonwealth Edison and Northern Illinois Gas Company as
the site histories and ownership records indicate the operation of both facilities
took place during their ownership. Both properties are currently owned by
AmerenCIPS. Commonwealth Edison istaking the lead on these site
investigation activities. The remediation of the first site should commence in
2002-2003 with remediation of the second site commencing in 2003-2004. Our
share of the cleanup cost is expected to be less than $1 million.

Hoopeston, Charleston, M acomb, Quincy, M attoon, Paris, Pana, Shelbyville:

These sites have been the subject of limited preliminary assessments or other site
activities by consultants/contractors on behalf of AmerenCIPS, which indicate the
potential for impact from the FMGP operations exists. The Company owns al
except Mattoon, Quincy and Shelbyville. The Company intends to commence
further site investigations in 2002. It is premature to estimate cleanup costs or
specific time-lines associated with these sites. However, Hoopeston will probably
be addressed after Canton and before the remaining above-listed sites.
Streamlining of the investigation process and the use of Illinois Tiered Approach
to Correction Action (TACO) have significantly reduced cost. Current
investigation costs typically range from $100,000 to $300,000 depending on site

conditions.
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Does this conclude your testimony?

Yes, it does.



